
OMB No. 0582‐0287 
Local Food Promotion Program (LFPP) 

Final Performance Report 

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to a 
collection of information unless it displays a valid OMB control number.  The valid OMB control number for this information collection is 0581‐
0287.  The time required to complete this information collection is estimated to average 4 hours per response, including the time for reviewing 
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 
information.  The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, 
national origin, age, disability, and where applicable sex, marital status, or familial status, parental status religion, sexual orientation, genetic 
information, political beliefs, reprisal, or because all or part of an individual’s income is derived from any public assistance program (not all 
prohibited bases apply to all programs).  Persons with disabilities who require alternative means for communication of program information 
(Braille, large print, audiotape, etc.) should contact USDA’s TARGET Center at (202) 720‐2600 (voice and TDD).  To file a complaint of 
discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250‐9410 or call (800) 795‐3272 
(voice) or (202) 720‐6382 (TDD).  USDA is an equal opportunity provider and employer. 
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The final performance report summarizes the outcome of your LFPP award objectives.  As stated in the 
LFPP Terms and Conditions, you will not be eligible for future LFPP or Farmers Market Promotion 
Program grant funding unless all close‐out procedures are completed, including satisfactory submission 
of this final performance report.   
 
This final report will be made available to the public once it is approved by LFPP staff.  Write the report 
in a way that promotes your project's accomplishments, as this document will serve as not only a 
learning tool, but a promotional tool to support local and regional food programs.  Particularly, 
recipients are expected to provide both qualitative and quantitative results to convey the activities and 
accomplishments of the work.   
 
The report is limited to 10 pages and is due within 90 days of the project’s performance period end 
date, or sooner if the project is complete.  Provide answers to each question, or answer “not applicable” 
where necessary.  It is recommended that you email or fax your completed performance report to LFPP 
staff to avoid delays:  

 
LFPP Phone: 202‐720‐2731; Email: USDALFPPQuestions@ams.usda.gov; Fax: 202‐720‐0300 

 
Should you need to mail your documents via hard copy, contact LFPP staff to obtain mailing instructions.   
 

Report Date Range:  
(e.g. September 30, 20XX‐September 29, 20XX) 

September 20, 2014 – September 29, 2015 

Authorized Representative Name:  Janet Pierce (taking over for Larry Adams, retired) 

Authorized Representative Phone:  508 459 3319 

Authorized Representative Email:  Jpierce@cmrpc.org 

Recipient Organization Name:   Central Massachusetts Regional Planning Commission 

Project Title as Stated on Grant Agreement:   Southwestern Worcester Count Food Hub Feasibility 
Study 

Grant Agreement Number:  
(e.g. 14‐LFPPX‐XX‐XXXX) 

14‐LFPPX‐MA‐0072 

Year Grant was Awarded:   2014 

Project City/State:   Worcester, MA 

Total Awarded Budget:   25,000 

 
LFPP staff may contact you to follow up for long‐term success stories.  Who may we contact?  

☐ Same Authorized Representative listed above (check if applicable). 

☒ Different individual: Name: Trish Settles__; Email:  tsettles@cmrpc.org______; Phone: 508 459 3320_ 
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1. State the goals/objectives of your project as outlined in the grant narrative and/or approved by 
LFPP staff.  If the goals/objectives from the narrative have changed from the grant narrative, 
please highlight those changes (e.g. “new objective”, “new contact”, “new consultant”, etc.).  You 
may add additional goals/objectives if necessary.  For each item below, qualitatively discuss the 
progress made and indicate the impact on the community, if any.   
 

i. Goal/Objective 1: Survey results summarized from participating farms and markets.  
While the USDA released its Ag Census for 2012 in May 2014, the CMRPC farm survey 
seeks answers to very detailed questions related to challenges accessing markets, 
distributions, etc. 
 

a. Progress Made:   100% We have 136 responses to our farm survey and 40 
responses to our market survey.  The survey remains open on multiple websites 
and the  

b. Impact on Community: Responses helped us and understand approaches to the 
development of the food hub. 
 

ii. Goal/Objective 2:  Maps and analysis of the survey findings in the context of market 
access 

 
a. Progress Made:  100%  We have mapped the public transportation and 
transportation corridors with respect to multiple variations of the regions farms.  
Figure 10 of the report. 

b. Impact on Community: Maps are helping us and others  to refine our possible 
location of the suburban Worcester Food Hub to benefit the most producers 
and consumers. 
 

iii. Goal/Objective 3: Review of a variety of existing food hubs and aggregation center 
models, including aggregation facility or packing house, web based aggregator, 
cooperatives and other regional farmers markets. 
 

a. Progress Made:  100% We have investigated many varieties of food hubs and 
aggregation center models, particularly in light of similar and related proposed 
and existing facilities, previously unknown to us in the region. 

b. Impact on Community:  The conversations about food hubs in Worcester have 
been elevated and active in the past 9 month in part as a result of our project. 
 

iv. Goal/Objective 4:  Based on data from the survey, a model or variation on a model will 
be selected and feasibility assessed. 

a. Progress Made: 100%.  We have a developed a proposal that can be actively 
pursued. 

b. Impact on Community: The continued pursuit of a food hub in Southwest 
Worcester County will directly impact the development of a Metro Worcester 
Food Hub. We have determined that a food hub particularly focused on 
aggregation is not feasible at this time because of existing similar efforts. 
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2. Quantify the overall impact of the project on the intended beneficiaries, if applicable, from the 
baseline date (the start of the award performance period, September 30, 2014).  Include further 
explanation if necessary.   

i. Number of direct jobs created: 0, this was a feasibility study, not suitable to job creation 
ii. Number of jobs retained: 0, this was a feasibility study, not suitable to job retention 
iii. Number of indirect jobs created: 0, this was a feasibility study, not suitable to job 

creation 
iv. Number of markets expanded: 0 
v. Number of new markets established: 0 
vi. Market sales increased by 0 and increased by 0% 
vii. Number of farmers/producers that have benefited from the project: 0 

a. Percent Increase: 0 
 

3. Did you expand your customer base by reaching new populations such as new ethnic groups, 
additional low income/low access populations, new businesses, etc.? If so, how? 
Not applicable 
 

4. Discuss your community partnerships.   
i. Who are your community partners? Central Mass Grown, Worcester Regional 

Environmental Council, Worcester Regional Chamber of Commerce 
ii. How have they contributed to the overall results of the LFPP project? Broad information 

sharing and networking resulted from these partnerships. 
iii. How will they continue to contribute to your project’s future activities, beyond the 

performance period of this LFPP grant? More appropriately we will continue to work 
with them towards their food hub pilot project 
 

5. Are you using contractors to conduct the work?  If so, how did their work contribute to the 
results of the LFPP project? Contractors were not used on this project. 
 

6. Have you publicized any results yet?*  
i. If yes, how did you publicize the results? no 
ii. To whom did you publicize the results? None yet. 
iii. How many stakeholders (i.e. people, entities) did you reach? Not applicable 

*Send any publicity information (brochures, announcements, newsletters, etc.) electronically 
along with this report.  Non‐electronic promotional items should be digitally photographed and 
emailed with this report (do not send the actual item).    
 

7. Have you collected any feedback from your community and additional stakeholders about your 
work?   

i. If so, how did you collect the information? No not yet. 
ii. What feedback was relayed (specific comments)? No not yet. 

 
8. Budget Summary:  

i. As part of the LFPP closeout procedures, you are required to submit the SF‐425 (Final 
Federal Financial Report).  Check here if you have completed the SF‐425 and are 

submitting it with this report: ☐ Previously submitted. 
ii. Did the project generate any income? No 
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a. If yes, how much was generated and how was it used to further the objectives 
of the award?  
 

9. Lessons Learned: 
i. Summarize any lessons learned.  They should draw on positive experiences (e.g. good 

ideas that improved project efficiency or saved money) and negative experiences (e.g. 
what did not go well and what needs to be changed). 
While it may become feasible in the next five years, at this time, until the market 
becomes more developed and the demographics change beyond the capabilities of 
Lettuce Be Local, local farm stands, Mass Local Food, and Metro Worcester Food Hub 
plans, a stand‐alone SWWC food hub is not feasible.  
 

 Aggregation services and delivery services are already being provided by Lettuce 
Be Local. 

 Shared kitchen and processing services are likely to be provided at the 
Worcester Regional Food Hub Project. 

 Education and networking is a more appropriate role for Central Mass Grown, 
the newly initiated Buy Local non‐profit. 

 Information Technology needs improvement in the western portion of 
Worcester County, such as improved cell‐phone tower coverage and broadband 
internet, to help farmers facilitate the electronic business that the SWWC food 
hub will eventually support. 

 The cost to lease or purchase and permit a facility in an area accessible to 
farmers and consumers is extremely high, unless deeply discounted. 

 Revenues will not support the operations, requisite refrigeration, refrigerated 
delivery trucks, staffing costs (insurance, salaries), and overhead (utilities, 
computing networks, software, minimal office furnishings, security). 

 
While the buy local fervor is growing in Central Massachusetts and SWWC and may 
grow to support an additional food‐hub or sub‐hub, the economics, demand, and the 
need are not present at this time. 
 
We learned that competition is a very touchy subject.  The media really need to be 
carefully informed. 
 

ii. If goals or outcome measures were not achieved, identify and share the lessons learned 
to help others expedite problem‐solving: Our conclusion is that the proposed effort 
would create a project that was too similar to existing efforts to be feasible.  However, 
the concept is being incorporated in to a broader effort as a result of the partnerships 
developed as part of this project. 
 

iii. Describe any lessons learned in the administration of the project that might be helpful 
for others who would want to implement a similar project: Project proponents should 
fully understand who else might be doing similar work.  The National Good Food 
Collaborative is a wealth of information and should be referred to early and often.  Also, 
if not already indicated, understanding farmer needs and existing markets is paramount 
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to determining feasibility in any given geographic area.  
 

10. Future Work:  
i. How will you continue the work of this project beyond the performance period?  In 

other words, how will you parlay the results of your project’s work to benefit future 
community goals and initiatives?  Include information about community impact and 
outreach, anticipated increases in markets and/or sales, estimated number of jobs 
retained/created, and any other information you’d like to share about the future of your 
project.   
CMRPC will continue to work with existing efforts, bringing our data collection efforts, 
data analysis and mapping capabilities to planning efforts for similar regional food hub 
efforts.  In particular, CMRPC is committed to working with the Worcester Regional 
Environmental Council and the Worcester Regional Chamber of Commerce as they take 
steps to implement short term steps toward a Food Hub in cooperation with the 
Worcester county Food Bank, Quinsigamond Community College and area farmers.  We 
will also share our data and analysis with Lettuce Be Local and Mass Local Food and 
others that aggregate farm products from Worcester County Farms 

ii. Do you have any recommendations for future activities and, if applicable, an outline of 
next steps or additional research that might advance the project goals? 
CMRPC is committed to supporting the pilot activities by sharing project information 
and making connections with farmers and producers from Central Massachusetts. We 
are also committed to sharing the information and recommendations from our 
suburban food hub feasibility study for Southwestern Worcester County. We would like 
to continue to offer planning support in the development of the pilot project activities. 
In the pilot year, efforts to connect with institutional purchasers should take a priority.  
Working to demonstrate the value of aggregation will attract more farmers to the effort. 


